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WASTE MANAGEMENT – WBS 1.2

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On 

Schedule

Completed 
Late Overdue Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 1 0 0 0 0 6 0 7
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 2 0 2
RL 0 4 0 0 0 17 0 21

Total Project 1 4 0 0 0 25 0 30

Total Project

Completed On Schedule
80%

Completed Early
20%


